rorm pefer2pd= |\ | [ STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

15 APR -1 P37 MONTHLY ESTIMATE

KAUA Biai\?ggT BFFICE FOR THE MONTH OF  Mar. 13 - Mar. "15

Date: March 30, 2015

CONTRACTOR: Jennings Pacific LLC

ADDRESS: PO Box 37238 Contract No, 58632 [ =+
City, State ZIP: Honolulu, HI 96837 DAGS Job No. 14-23-7391
PROJECT TITLE: DLNR Dams and Reservoirs on Kauai, Upper Kapahi Reservoir
CONTRACT FOR INSPECTION BRANCH USE

{ )} SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 2,4086,000.00 DUE MONTHLY: -1 PROJECTSCHEDULE

{1 DALY REPORTS -ﬂ[ﬂ] PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST  [*7 CONTRACT NUMBER

i/’i PROJECT NAME AND LOCATION

CHANGE ORDERS
Totat $ 1,296,103.00
Adjusted Contract Amount 3 3,702,403.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed fo Date g7ee% $ 2,113,938.00 szesw $ 1,075,188.00 $ 3,189,126.00
Retained REDUCED [x ] $ 54,048.00 $  27,943.00 3 81,991.00
Amaount Subject to Payment $ 2,059,890.00 $ 1,047,245.00 $ 3,107,135.00
Payments to Date $ . 1,748,089.00 $ 1,041,395.00 $ 2,789,484.00
Payments Now Due $ 311,801.00 $ 5,850.00 $ 317,651.00
PaymentNo. FINAL[ ] 16
Remarks:
1. Computed and Checked by: 2. 1 certify thal the above bill is correct, just, that payment has nol been received, and
: alt payroli affidaviis have been submitted, are currenl, or proper deductive exclusions
4 K ,/a - 4 1 have been made fo this request; and feast 80% of our workforce resides in Hawai.
U I
3. Recommended: Project inspeclor or Engineer ! Date:
/[ Jennings Pacific LLC
%/2_ 9 Name of Conlractor
4, Ram%g %ﬂlm /// Daie:
oy : *_" foa o H % }
%\\ \ ‘*/&/fs’ ol Scott Jennings, President 3/'34} i5
5. Approved: Branch Chief or Cislricl Engineer Date: 8y signﬁtﬁfe i Title: Dale

imsiralor cerlfies thal change orders have been issued and the work performed.

/TS R 0810
V HNate Public Works Administrator Date:

The Public Waj)




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWALI
Department of Accounting and General Services
Division of Public Works

For the Month of: Mar. 13 - Mar. "15

DPW-CIA 706

CONTRACTOR: Jennings Pacific LLC Contract No.: 58632
PROJECT TITLE: DLNR Dams and Reservoirs on Kauai, Upper Kapahi Res  DAGS Job No.: 14-23-7391
[
& CONTRACT]
g LICENSE BASIC CONTRACT] COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO, AMOUNT| TO DATE] GMPL % RETAINED
Jennings Pacific LLC General Contractor CT-27204 $2,406,000f $2,113,038] 87.86%] 2.5% $52,848|A
sUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT] COMPL. %} RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Shredco Mowing/Shreding NIA $65,000 $43,000] 66.15%| 2.5% §1,075
Pacific Farm Services Mowing N/A $15,000 $5,000{ 33.33%| 2.5% $125
$0{ #DIV/O} 2.5% $0
$0{ #DIV/0t 2.5% 30
#DOTV/0! 5% S0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DH/0! 5% $0
#DIV/0! 5% 50
#DIV/0! 5% $0
#Diviol 5% $0
#DW/0! 5% $0
#DIV/O! 5% $0
#DIVIO! 5% $0
#DIV/O 5% $0
#DIV/O! 5% $0
#DIV/OL 5% 30
#DIV/O] 5% $0
Total Retained from Subs $1,200{B

’ IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $54,048|

| certify that the above retentions are correct for this request.

Jennings Pacific LLGC

Name of Contractor

-

Scott Jennings, President

531) s

By Signature

NOTE:

Columnar totals shall be equzal in dollar value fo that on
the Monthly Estimate Sheet

Date

Checked/Verified by:

PN

Initial - Project inspector or Engineer




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Setvices
Division of Public Works

For the Month of: Mar. 13 - Mar. '15

CONTRACTOR: Jennings Pacific LLC Contract No.: 59632
PROJECT TITLE: DLNR Dams and Reservoirs on Kauai, Upper Kapahi R DAGS Job No.: 14-23-7391
O CHANGE]
% ORDER
g LICENSE CHANGE ORDER| COMPL. S| RETN AMOUNT
G |IPRIME CONTRACTOR  [TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Jennings Pacific LLC General Contractor CT-27204 $1,296,103| $1,075,188 83.0%| 2.5% $26,8791A
CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL %| RETAINED
#DN/OE 2.5% $0
NEM Group {Nuprecon) Asbestos BC26918 $42,577 $42,577| 100.00%| 2.5% $1,084
#OIVIO 5% $0
#DIVIOE 5% $0
#DIV/I0! 5% $0
#OIVIOE 5% $0
#DIVID! 5% $0
#DIV/0E 5% $0
#DIV/D! 5% $0
#Dlvio: 5% $0
#DIV/D! 5% $0
#nlviot 5% $0
#DIVIOS 5% $0
#DIViOL 5% $0
#DIVIO! 5% $0
#DIVIOE 5% $0
#DIViol 5% $0
#DIVio! 5% $0
Total Retained from Subs $1,084{B

| lcHANGE ORDER GONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $27,943|

| certify that the above retentions are correct for this request.

Checked/Veritied by:

Jeanings Pacific LLC

Name of Contracier M
— Scott ]enningS, Pr65ldent %! 2 } / [j: initiat - Project Inspector or Engineer

By Signamrie/ Duate

NOTE:
Columnar totals shall be egual in dollar value to that on
the Monthly Estimate Sheet




PAYMENT NO.: 16

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE:

DLNR DAMS & RESERVOIRS ON KAUAI - UPPER KAPAHI RSRVR,
MAINT & REMEDIATION IMPRTS

BILLING MONTH: March-15 DAGS JOB NO.: 1 4-23-7391 CONTRACT NO.: 55632
CONTRACTOR: JENNINGS PACIFIC LLC |
VENDOR CODE: 30354700

Original Contract Payment Suffix: 1, 2

Suffix Fund Symbol Amount Earned Retainage Amount Due

02  3)0-362M

$319,796.00 $7,995.00 $311,60!/.00

Totals: $319,796.00 $7,995.00 $311,801.00

Change Order Payment

Suffix Fund Symbol
Oé, B0S-828M

Suffix;: 3,4,5,6

Amount Earned Retainage Amount Due
$6,000.00 $150.00 $5,850.00

Totals:  $6,000.00 $150.00 $5,850.00 |

Grand Total: $325,796.00 $8,145.00 $317,651.00 ]

/74 fm 4/8/2015

Verlfiﬁ By DATE

(This Section for Administrative Services Office Use Only)

Vendor Coda 30354700

Cost Code 3A1
Voucher No. 4ttt N i 2 A NI

Verified By P APR 14 205




